



# (SRS) for Hospital Website

## ⌘ Patients

<input checked="" type="checkbox"/> Done ✓	Nº ID	Aa Tasks	Status	Start Date	End Date	Priority Level
<input type="checkbox"/>	1	⌚ <a href="#">User Registration and Login</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	2	⌚ <a href="#">Appointment Booking &amp; Management</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	3	⌚ <a href="#">Doctor Search &amp; Filter</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	4	⌚ <a href="#">Medical Records Access</a>	In progress	@April 11, 2025	@May 20, 2025	High
<input type="checkbox"/>	5	⌚ <a href="#">Online Payments &amp; Insurance Integration</a>	In progress	@April 13, 2025	@May 20, 2025	High
<input type="checkbox"/>	6	⌚ <a href="#">Health Reminders &amp; Notifications</a>	In progress	@April 14, 2025	@May 20, 2025	Low
<input type="checkbox"/>	7	⌚ <a href="#">Feedback &amp; Ratings</a>	In progress	@April 15, 2025	@May 20, 2025	Low

## Doctors

<input checked="" type="checkbox"/> Done 	Nº ID	Aa Task	Status	Start Date	End Date	Priority Level
<input type="checkbox"/>	1	 <a href="#">Profile Management</a>	In progress	@April 10, 2025	@May 20, 2025	Medium
<input type="checkbox"/>	2	 <a href="#">Appointment Management</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	3	 <a href="#">Patient Medical Records Access</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	4	 <a href="#">Prescription &amp; Treatment Management</a>	In progress	@April 11, 2025	@May 20, 2025	Medium
<input type="checkbox"/>	5	 <a href="#">Referral System</a>	In progress	@April 13, 2025	@May 20, 2025	Low

## Administrators

<input checked="" type="checkbox"/> Done 	Nº ID	Aa Task	Status	Start Date	End Date	Priority Level
<input type="checkbox"/>	5	 <a href="#">User &amp; Role Management</a>	In progress	@April 10, 2025	@May 20, 2025	High
<input type="checkbox"/>	7	 <a href="#">Appointment Scheduling</a>	In progress	@April 11, 2025	@May 20, 2025	Medium
<input type="checkbox"/>	6	 <a href="#">Billing &amp; Payment Management</a>	In progress	@April 13, 2025	@May 20, 2025	Medium
<input type="checkbox"/>	8	 <a href="#">Disaster Recovery &amp; Backup</a>	In progress	@April 13, 2025	@May 20, 2025	Low

## ⌘ Website info

<input checked="" type="checkbox"/> Done 	Nº ID	Aa Task	⌚ Status	📅 StartDate	📅 EndDate	⟳ Priority Level
<input type="checkbox"/>	1	 <a href="#"><u>Reports &amp; Analytics</u></a>	In progress	@April 13, 2025	@May 20, 2025	 High
<input type="checkbox"/>	2	 <a href="#"><u>Content Management System (CMS)</u></a>	In progress	@April 13, 2025	@May 20, 2025	 Medium

## ⌘ Future Enhancements

<input checked="" type="checkbox"/> Done 	Nº ID	Aa Task	⌚ Status	📅 StartDate	📅 EndDate	⬇ Priority
<input type="checkbox"/>	1	 <a href="#"><u>AI</u></a>	In progress	@April 13, 2025	@May 20, 2025	 Low
<input type="checkbox"/>	2	 <a href="#"><u>Security</u></a>	In progress	@April 20, 2025	@May 20, 2025	 Low